

CENTER FIRE RIFLES - contd.MODEL 700 BOLT ACTION CENTER FIRE RIFLE - IMPROVEMENTS - contd.

May. It is now indicated that the #1 machine will be delayed four weeks. This is in addition to the four week delay reported in January.

All three heads on #1 machine have been fully operational manually since 1/29. In addition, all tables on #1 machine have been successfully run and the total machine has been controlled mechanically by computer utilizing keyboard input signals. Current emphasis is on solving two problems:

1. The executive computer program which controls the machine automatically is not functioning correctly.
2. The signal lag time in the machine servo-loops is excessive.

Marketing reported there was terrific response to this rifle at the NSGA show. 72,000 orders have been received.

RIM FIRE RIFLESMODEL 540XR AND 540XRJR POSITION RIFLESMODEL 40XC NATIONAL MATCH RIFLEMODEL 40XR POSITION RIFLE

(Introduction 1974)

R & D reported that design changes for these rifles have been completed.

Production reported the current schedule for these position rifles shows completion of trial and pilot assembly in June. It is believed that some production to warehouse of the rim fire models will start in June.