

SHOTGUNS - contd.MODEL 3200 SHOTGUN - contd.

Eighteen production prototype guns were completed and four are in R & D testing.

R & D reported the design change will be implemented in two steps. Screw fastening of the Bottom Tang to the Frame will be in effect for about two months before the total change is completed.

Three production prototype guns have been successfully tested through 30,000 rounds.

Cause of the most frequent breakage of Fore-ends has been determined and R & D is working on correcting this condition.

Model 3200 guns are accounting for significant percentages of guns at major shoots. Service of guns will be provided at the Grand American. There has been good response to the repair service provided at major shoots.

MODEL 3200 PREMIER TRAP SHOTGUN
(Introduction 1974)

Production reported that wood for about 200 Premier trap guns is available for June and July production.

MODEL 3200 ONE OF 1000 SKEET SHOTGUN
(Introduction 1974)

Production will continue after completing 500 Premier Trap guns in September.

MODEL 3200 FIELD MAGNUM SHOTGUN
(Introduction 1975)

Production reported that trial and pilot machining operations (excluding design changes to the Frame Assembly) will be com-