

SHOTGUNS - contd.MODEL 3200 PREMIER TRAP SHOTGUN - contd.  
(Introduction 1974)

It is expected that these guns will be completed by November 1.

At present, Marketing does not see demand for a Premier skeet shotgun.

MODEL 3200 ONE OF 1000 SKEET SHOTGUN  
(Introduction 1974)

Status of production was reported:

Shipped	-	224
In Warehouse	-	68
To be produced	-	708

It is expected that these guns will be completed by September 1.

Marketing reported that it is necessary to start production moving on this gun in May.

MODEL 3200 FIELD MAGNUM SHOTGUN  
(Introduction 1975)

R & D reported that model drawings for the 3" magnum were released to production on April 15, 1975. The design alterations all are in the Vent Rib; no other parts are affected. Five samples of this design were run through production equipment; all the barrel assemblies shot to the mean of the specification, with both No. 4 lead shot magnum loads and trap loads.

With model drawing revisions transmitted April 15, availability is indicated to be July 15. It may be possible to improve this date by doing some operations in the model shop rather than wait for changes to production tooling. The goal is to have some available June 1 as advertised; possibly up to 50 guns.

MODEL 3200, 32" BARREL TRAP SHOTGUN  
(Introduction 1975)

This gun is in production and has been released for invoice shipment. 365 guns have been produced to warehouse. It is recommended that reporting be dropped.