

M/710 DAT Phase II Status
(25 September 2000)

Conference Call Discussion Items:

- **Schedule Update - Everything Complete Except:**
 - **Extended Drop Test** – Waiting for repair parts
 - **Extended Rotation Test** - “
 - **Heat & Humidity Test** – Start on 9/25/00 (1 ½ day test)
 - **Field Debris Test** – On Hold
 - **Static Sand & Dust** – On Hold
 - **Dry Cycle ISS** – In process
 - **Endurance** – Will be complete by noon 9/25/00

ISSUES for DISCUSSION (New issues in RED)

- **Insert Support Bracket Screw**
- **Safety Arm Clearance Cut**
- **Hard Bolt Closing**
- **Magazine Box Spot Welds** New boxes acceptable
- **Magazine Box Deformation** tested one box w/rib
- **Field Debris Test**
- **POI**
- **Bolt Stop**
- **Indents Under SAAMI min.**
- **Gold Test**
- **Scope Rail Deformation**
- **Bolt Handle Braze**
- **50 lb. Trigger Test**

ET07436