

CC: G. O. Clifford
E. A. A. Sentschel
F. B. Rutherford

Ellicon, New York
September 4, 1944

TO: A. E. SUGARMAN, JR., MANAGER
TECHNICAL DIVISION, BRIDGEPORT

FROM: G. E. MC CORMICK

SUBJECT: DATA FOR REMINGTON'S MONTHLY REPORT

Gun Design Group

The models of the 721 rifle, 300 Savage calibre, and 722 rifle, 300 Savage calibre, are ready for testing and evaluation. Two additional models of the same guns are scheduled for completion in the very near future, these models intended for consumer acceptance evaluation.

Proposed revisions utilizing open bottom receiver stock are now being evaluated for the Models 510, 511, 512, 513-S, and 513-T. Present indications are that attractive cost reductions appear possible.

Engineering Unit

Draw Rifling

The first military draw rifling unit has been turned over to the plant but is not yet in full production. Some tool difficulty has been encountered but is being rapidly clarified. Construction of the second machine has been started.

OSRD Contract

The contract for development of sabot projectiles has been signed and the first models are well under way. A preliminary process to produce the parts on turret lathes has been completed and the tooling laid out. Negotiations are under way to obtain necessary machine tools for the small pilot plant. Contracts for the development of a paratrooper's automatic rifle and a new rear sight for the M-1 rifle have been approved and preliminary work has been started.

G. E. McCormick
G. E. McCormick
Manager, Arms Section
Technical Division

GH:msw