

EXHIBIT 2PROJECTS PREPARED OR IN PROCESS M/721-722

## PREPARED

1. FI-171 Part I Tocco Induction Heating Unit (approved 5/7) \$ 9,375  
Part II One Station Quote instead of Two Station \$ 2,700
2. FI-172 Tool Room Inspection and Operating Equipment  
out for signatures \$15,820
3. FI-178 Comparator for Manufactured Parts Inspection  
(approved 5/29) \$ 3,819
4. FI-180 Material Handling Equipment, Rack Conveyors  
Trays, Trucks, Tool Crib, Part Stores, Ethyl  
Cellulose protection equipment for tools,  
production aids and miscellaneous equipment  
required for manufacture of M/721-722 \$21,000  
(Approved 6/)

## IN PROCESS

1. FI-173 Cuprodine and Decuprodine Equipment for M/721  
Draw Rifling \$10,000

{ Withdrawn and sent to Plant for estimate on  
5/9/46. Plant checking possibility of using  
some means other than cyanide to remove cupro-  
dine. To date, no other satisfactory method  
suggested. (Verbal quotation given to enable  
project to be prepared 6/3/46)