

CC: S. M. Alvis) In
 H. A. Brown) Turn
 W. E. Gregg
 R. H. Grace
 H. J. Hackman
 J. Hammond
 M. E. Smith
 R. M. Smith
 P. B. Rutherford
 H. W. Lynch
 F. Palmer

April 21st, 1947

TO: V. O. DeRous
 FROM: E. C. Gilmore
 SUBJECT: PROJECT PD-721

In accordance with your request in letter dated April 18th, 1947, we are closing the following work orders as of that date.

711

71107 - Specifications
 71108 - Metallurgical Processing
 71109 - Metallurgical Work on Pilot Parts
 71111 - Trial Run
 71115 - Engineering Files
 71117 - Quality Audit
 71120 - Machinery Rearrangement
 71121 - Pilot Lot Manufacture
 71122 - Tool Replacement
 71105 - Model Making Revisions

Work Orders 71112 - Tool Design and 71113 - Tool Design Revisions will be closed as of May 1st, 1947 and Work Order 71114 - Tool Revisions will be reviewed for open orders in the Plant and closed by May 9th if the work can be completed by that date. As you suggested, we will review, with the Plant, all open work orders chargeable to Production Aids and make an attempt to have these orders closed by May 9th.

It will be appreciated if you will keep us advised of any additional orders you wish closed and also any special orders you require to open to handle additional calibers.

(SIGNED) K. C. GILMORE

K. C. Gilmore
 Supervisor-Control Unit
 Arms Division
 Technical Department

KCG/ml

P. S. F. Palmer - In your notification to the Accounting Department request your close out dates one week later than the dates I have specified in this letter. In this way it will allow Accounting to pick up any stray charges that might come through, but we do not want our Engineering and Design Sections to know the close out dates are anything other than those specified above.