

ESTIMATE

TO: H. J. N. [Signature]ESTIMATED BY: P. G. Coop. - V. G. [Signature]

Revised 2/27/61 estimate

MODEL 700

PROJECT NO. _____

DATE 3/22/61PROJECT TITLE Estimate for Model 700 with out 350 caliber
and based on revisions covered in 3/21/61 meeting

	HOURS	RATE	TOTAL
PROCESS ENGINEERING & TRIAL RUN			3000
TOOL DESIGN FIXTURES - GAGES			3000
TOOLING FIXTURES - GAGES			17800
TOOL DESIGN - PERISHABLE TOOLS			500
TOOL DESIGN REVISIONS <u>200 + 10%</u>			2000
PERISHABLE TOOLING			41000
TOOL REVISIONS <u>1700 + 50%</u>			13000
TOOL REVISIONS - PERISHABLE			2000
TESTING			1000
ADMINISTRATION			200
VENDOR TOOLING COSTS (DIES ETC.)			-
VENDOR TOOLING NOT REMINGTON PROPERTY			25900
SUB TOTAL			70700
CONTINGENCIES			6300
			77000

COMMENTS Pilot lot mfg. \$ 2,000 Machining - Casing \$ 12,000
Finishing, Add \$ 500 Checkering \$ 15,000
Mach. Remounting \$ 500
Production Aids \$ 300
Component Obs. \$ 500