

From F. Selwood-Cost Dept. to J.A. Roberts-R. & D.
 REMINGTON ARMS COMPANY, INC - ILION WORKS

ARMS DEVELOPMENT

Estimate

VENDOR TOOLING

SPENT

SPENT & COMMITTED

AUTHORIZED

Y923 REUS 9/29/65

TITLE Model Tool Left Hand Bolt EXPENDITURES FOR MONTH OF

	Spent this Month	Actual Expenditures To Date	Spent and Committed To Date	Amount Authorized	Total Indicated Cost
1 Development					
Investigation				Copies S. M. Allen	
Design				R. B. Carlson	
Model Making				M. H. Walker	
Design Testing				F. H. Gyles	
Models for Test				P. A. Moore	
Development - P.M.				R. A. Barker	
Dev. - Custom Checkering				H. J. Anderson	
Eng. - Folders, C of O, Stds					
2 Product Eng.					
Proc Eng. & Trial Run					1500
Pilot Lot Testing					2000
3 Tooling					
Design					15000
Fixtures & Gages					5000
Molds					-
Perishable Tools					2000
Tool Revisions					20000
4 Special Machines	Vendor Tooling				25000
Construction					
Tooling					
Operations					
5 Remington Machines					
Construction					14500
Tooling					2000
Operations					1500
6 Std. Machines & Eqpt.					29000
7 Production Aids					
Construction					500
Operations					500
8 Pilot Operations					
Machine Alterations					1000
Pilot Lot Mfg.					10000
Mach. Rearrangement					3000
Comp. Obsolescence					500
Provision for Advancing					
— R & D					
— Plant					32500
Wages & Materials					252000