

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE



cc: W.E. Leek  
S.M. Alvis  
C.W. Stephan

Cham. file

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY"

RECEIVED DISK-501.00

Ilion, New York  
September 29, 1970

SUBJECT: STAFF MEETING (J.S. MARTIN)

DATE: SEPTEMBER 29, 1970

PRESENT:

J.S. MARTIN	L.L. JOHNSON
J.C. HUTTON	M.F. CARTER
T.G. BAUMAN	R.C. ECKER
T.J. PLUNKETT	L.J. HAGEN
C.L. ENNIS	W.E. LEEK

DISCUSSION:

1. M/732 New Rifle Concept -
  - a. Movie being plotted.
  - b. Redesign for Winchester Magnum - 30 days.
  - c. 4:1 Layout on M/732 started.
  - d. Test being started on extractor types.
  - e. Fire control 4:1 layout by L.J. Hagen.
  - f. Wooden model completed.
2. M/1132 New Shotgun Concept -
  - a. Proof tested and fired 538 rounds of ammunition.
  - b. Captive gas system (light on power).
  - c. Next step to have bolt velocities.
  - d. Fire control parts ready to assemble.

Staff Meeting (J.S. Martin)

September 29, 1970  
Page 2

DISCUSSION (Continued):

2. M/1132 New Shotgun Concept (Continued) -
  - e. Start work on inertia magazine cap.
  - f. Fore-end work being done by P.H. Eccleston.
  - g. J.C. Hutton setting up program with C.B. Workman for spring design and automatic drafting machine.
3. M/870 - 20 Ga. Lightweight (R.C. Ecker) -
  - a. Added 3" Magnum to line.
  - b. Model guns for test to go in as soon as possible.
  - c. Approximate date for completion - 10/15/70.
4. M/870 - 12 & 20 Left Hand 3" Magnum -
  - a. Find what is needed to transmit.
5. M/580 Boy's Rifle
  - a. Complete.
6. M/581 Magazine Box -
  - a. Research will not do any more work on this.
  - b. Have Test Lab pull ten (10) guns for evaluation of magazine box (see C.B. Workman).

Staff Meeting (J.S. Martin)

September 29, 1970  
Page 3

---

DISCUSSION (Continued):

7. M/870 All American Trap -
  - a. 10 Completed stock patterns.
  - b. 5 Completed fore-ends.
8. M/540X Target Rifle -
  - a. L.L. Johnson has completed two versions per request.
  - b. Have photographs of both and a letter for assembly.
  - c. Estimate needed for both versions.
9. M/1100 - 20 Ga. Lightweight 2 3/4" -
  - a. Magazine tube spring being worked on.
  - b. Magazine tube retainer released to Plant .  
.425 diameter hole and slot increased to 1/8".
10. M/1100 - 20 Ga. 3" Magnum
  - a. Letter and drawing have been released.
11. Safety Discussion.

J.S. Martin:sp  
Ilion Research Division