

MONTHLY PROGRESS REPORT - July 1978

7-24-78  
JW Brooks:T870 COMPETITION TRAP

A list from Production shows a schedule for transmittal dates from September 1, 1978 to January 1, 1979.

Target trigger models are ready for test and will be delivered to the Test Lab this week.

7mm-06 Rem.

Drawings were transmitted to the Plant per approval of Operations Committee Minutes of June 13.

MECHANICAL TRAP

Drawings were transmitted to the Plant for hand cocked version per Operations Committee Minutes of June 13.

The solenoid release versions in field test should be returned in September.

MODEL 788 - 22 Hornet

Design work has been started on adding this caliber to the M'788 Rifle.

MODEL 700 FIRE CONTROL

The new sear safety cams are being chrome plated. They will then be assembled into complete fire controls, ready for testing by the first week of August. Additional parts are being made and should be ready by the last week of August. They are needed to give the Test Lab a larger test sample.

MONTHLY PROGRESS REPORT - July 1978

7-24-78  
RLSassone:T

BENCH REST BULLETS

Approximately 45,000 6mm Bench Rest bullets have been shipped to the warehouse.

Direct labor has been reduced,. Production operations are being run by one man with expected production quantity of 50,000 bullets/month anticipated.

An air supply filter system has been installed to remove oil, water, etc. from the line. As a result, core seat operation problems appear to be alleviated.

RBHurley:T

PROCESS RESEARCH

Centerfire Rivetless Extractors

Purchasing is still negotiating with the vendor to arrive at some contractual compromise so that work can proceed with procuring trial rivetless extractors for testing.