

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE



XC: L. B. Bosquet
D. E. Bullis
L. G. Wilke
C. B. Workman

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY" _____

Ilion, New York
May 5, 1980

TO: JOHN LINDE
JOHN BROOKS

FROM: GARY CAMPBELL *gc*

BOLT ACTION CARBINE MEETING

Per our meeting of May 5, 1980, the following agreements were reached:

Process Engineering will

- ° Complete preliminary economics by 5/9/80
- ° Obtain quotations for purchased parts as soon as firm designs are available
- ° Order long delivery equipment and tooling prior to project approval (especially for Stock and Receiver)
- ° Complete pilot work by August, 1981

Research will

- ° Furnish Stock and Receiver drawings by 5/9/80
- ° Furnish drawings of all components and a complete parts list by 6/1/80. Designs will be considered firm, pending product acceptance.
- ° Transmit final design immediately after product acceptance in June or July.

GDC:eb