

MONTHLY PROGRESS REPORT - August 1980

8-21-80
JSMartin:T

Models XSG - XPG

Testing has been stopped on the XSG with a modified gas system and square wire action spring after 250 rounds due to a broken action bar. New bars are near completion and testing will resume.

Layout work on the XPG pump version has been started.

Models 7400 - 7600

Research is continuing to assist the Plant in the areas of assembly, quality level, and magazine box feeding problems. Assistance is also being given for the sports writers' seminar guns.

Limited Edition Model 4 prototype gun is scheduled for
mid-October 1980.

Model 700 Bolt Lock

Cost estimates received based on the bolt action carbine volumes are high. A cost will be reviewed using Model 700 production volumes included.

A new version to further reduce cost has been designed and is being fabricated.