

~~Monthly Report~~
~~Please Contact & Tele ASAP~~
Thank You

lights

Product Development

Model 875 Competition Trap Gun - Receiver

Failure has been solved. Potential solution to broken locking blocks are in test. Bolt separation remains a problem.

Bolt Action Carbine - Revised floor plate

latch being developed. Program is still on schedule.

Model 7400 and Model 7000 - Preliminary test

results from machine test are encouraging.

Model 150 Shotgun - Major endurance

tests show action opening and closing block
brake pins are still a problem.

4700 Shotgun - The Shotgun is

ready for review by marketing and the
operator's committee in April.

Seramic Gun - Tests show that

firing pin revisions are required. New firing
pins will be tested in April.

Auto Drill Line - Machines have

been delivered to Lion and installation
has started.

The results of the tests show that the receivers will perform to the factory endurance life if the magazine caps are tight. However one locking block failed in a safe manner at 17,700 rounds and ventilated rib-ports are still separating from the barrel.