

**Snedeker, Jim**

---

**From:** Franz, Scott  
**Sent:** Wednesday, December 06, 2000 5:03 PM  
**To:** Bristol, II Ronald H.; Russo, Al; Trull, John C.; Golemboski, Matt R.; Zajk, Joseph J; Diaz, Danny; Keeney, Mike; Danner, Dale; Snedeker, Jim; Reesor, Phillip K.  
**Subject:** M/710 T & P Schedule - C Series  
**Importance:** High

Attached is the list of inspections, measurements and tests we plan on doing on this third set of guns along with the schedule to accomplish this. Gun delivery is expected sometime this Thursday. Test completion is Friday, Dec. 15th. Get back immediately if you have any issues with anything in this plan.

Scott

  
M710 T & P Schedule -  
C Series...

CONFIDENTIAL 83