

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE

Remington
OUTLET*PETERS*
OUTLETXc: F. E. Martin

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY" _____

February 17, 1982

TO: J. S. MARTIN

FROM: T. L. CAPELETTI *TC*

SUBJECT: BOLT ACTION RIFLE DEVELOPMENT

In my memo to Clark (February 16, 1982), I summarized the problem with feeding malfunctions in the M/700 .222/.223 caliber rifles and concluded with a list of program priorities for Fred. I would like to add the electronic ignition, expendable case ammunition program to that list for inclusion in the overall Bolt Action Rifle Strategy/Business Plan. In order of decreasing priority, I have summarized those programs as indicated below. Please provide me with a Program Plan for each item by the indicated deadlines. That Plan should be consistent with the proposed implementation schedule (need Marketings agreement) and should contain major milestones and timing in sufficient detail for us to determine whether or not the programs are on schedule.

Bolt Action Rifle Development Programs - Dates for Program Plans:

- M/700 Fire Control - February 23, 1982 *Wednesday*
- M/7 Development - February 26, 1982 *Friday*
- M/700 .222/.223 Improvements - February 26, 1982 *Friday*
- Common Receiver Design - March 5, 1982
- Electronic Ignition/Expendable Case Ammunition - March 12, 1982

Bolt Action Rifle Development

page 2
2-17-82

Since these Program Plans are intended to allow us to monitor progress on the developments, you should make them realistic! If you feel that you can not meet the schedule for submission of the plans, please let me know. Otherwise, I will expect them as indicated.

TLC:ws