

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE



"CONFINE YOUR LETTER TO ONE SUBJECT ONLY" \_\_\_\_\_

November 19, 1985

TO: J.W. Bower

FROM: R.S. Murphy

Monthly Report - November 1985

NBAR - R.S. Murphy - F.E. Martin - F.H. Smith

The engineering test rifles are progressing through the Model Shop. A problem with receiver priority has been resolved and they are now expected on December 16. Magazine boxes are expected the week of November 24 and I expect magazine spring and follower development to begin in December. The test outline has been reviewed and appears to be complete. Jim Snedeker will rearrange the order of the various tests to maximize the value of the test rifles. I am developing the inspection criteria to be used during the test.

The focus panel rifles should be ready to ship by Friday, November 22. Three barreled actions are in Arm Service to be polished; color and assembly remain. Sample finish and checkering stocks are expected no later than Thursday. They will be checkered during Thanksgiving week by a local gunsmith.

A Research introduction proposal has been sent to Process for their review. Together we must develop a sound path forward to present to Marketing and a meeting will be held before the scheduled focus panel review.

RSM:sp

RSM