

Skip

NBAR - SCOPE MOUNT TESTING

4-22 - 4-26 4-29 - 5-3 5-6 - 5-10 5-13 - 5-17 5-20 - 5-24

----*--*--* Make Injection Mold
(Spray Mold: Prototypes)

----*--*--* Injection Mold Scope Mounts

----*--*--* Secondary Machine Scope Mounts

----*--* Run Full Round Receivers
Production (4 long action)

----*--*--* Mill Integral Scope Base
Cuts in Receivers

----*--* Heat Treat Receivers

----*--* Assembly Receivers
in Guns

----*--*--* Purchase and Delivery of
Ruger M/77 RS for Test

----*--*--*
Shoot Accuracy
Shoot 200 Rounds
Re-shoot for
Accuracy
(NBAR vs. Ruger M/77)

FHS:sps
4/17/85