

MONTHLY REPORT ITEMS - JULY 1988
(FRED MARTIN AND DICK JACKSON)

1)NEW BOLT ACTION RIFLE

*NO CHANGE IN STATUS OF RECEIVER RESTYLING. WORK HAS BEEN STARTED IN OTHER AREAS OF THE SYSTEM BUT NOT ON THE RECEIVER IT WILL START THE FIRST WEEK IN AUGUST.

*THE DRAWINGS HAVE BEEN STARTED ON THE CAD SYSTEM FOR THIS ITEM. THE CUSTOM SHOP CONFIGURATION IS BEING USED.

*H&P DIE STAMPING CO.HAS DELIVERED SAMPLE MAGAZINE BOXES FOR EVALUATION AND TEST. IT IS PLANNED TO HAVE THE TESTING COMPLETED THE THIRD OR FORTH WEEK IN AUGUST.

*NO CHANGE STATUS OF PARTS SUBMITTED FOR QUOTATIONS.

*BRENNAN BARREL TESTING HAS BEEN RESCHEDULED FOR AUGUST,1988.

2)M-700 CLASSIC .300 WEATHERBY MAGNUM

*AMMUNITION HAS BEEN REQUESTED FROM LONOKE TO COMPLETE ACCEPTANCE TESTING. DRAWING CHANGES AND TRANSMITTAL ARE READY.

3)OTHER STUFF

*MANDREL 5-R CONFIGURATION SECOND SAMPLE HAS BEEN TESTED WITH EXCELLENT RESULTS. GEORGE METZ OF DAN-JON CORPORATION HAS BEEN CONTACTED TO DISCUSS A FINISH PROBLEM.

*NO CHANGE IN TRIGGER CONNECTOR TESTING