

MONTHLY REPORT ITEMS - AUGUST 1988
(FRED MARTIN AND DICK JACKSON)

1) NEW BOLT ACTION RIFLE

*STYLING OF THE FLOORPLATE AND TRIGGER GUARD ARE 90% COMPLETE IT WILL BE FINISHED SEPTEMBER 1, 1988. SOME INITIAL DESIGN WORK HAS BEEN DONE ON THE RECEIVER AND WILL CONTINUE AS THE CAD SYSTEM IS AVAILABLE. ALL BARREL DRAWINGS ARE COMPLETE.

*NO TESTING HAS BEEN DONE ON THE SAMPLE MAGAZINES SENT IN BY H&P DIE STAMPING CO. TESTING IS BEING RESCHEDULED FOR SEPTEMBER.

*BRENNAN BARREL TESTING STARTED 29 AUGUST 1988 AND IS EXPECTED TO BE COMPLETED 9 SEPTEMBER 1988. THIS IS THE FINAL TEST TO BE PERFORMED BY REMINGTON.

2) M-700 CLASSIC .300 WEATHERBY MAGNUM

*AMMUNITION HAS BEEN RECEIVED AND TRANSMITTAL MADE THIS ITEM IS NOW A PRODUCTION ITEM.

3) M-700 MOUNTAIN RIFLE 7X57MM (MAUSER)

*TRANSMITTAL HAS BEEN MADE AND IS NOW A PRODUCTION ITEM.

4) OTHER STUFF

*BARRELS WITH 5-R CONFIGURATION HAVE BEEN MADE AND ASSEMBLED AND ARE READY FOR TESTING AMMUNITION FOR THIS IS BEING OBTAINED NO DATE FOR START. CHARLES POFF (FDC) CONTINUES TO OCCUPY OUR TIME IT IS HOPED THAT WITH THE NEWLY ENLISTED ASSISTANCE OF OUR LEGAL STAFF THIS WILL CEASE.