

M

TO: J.R. BALIO
FROM: J.A. RABBIA

XC: T.C. DOUGLAS

DATE: SEPT. 4, 1990

MONTHLY REPORT FOR AUGUST

U

~

N

O

1

M

TECHNICAL SUPPORT TO OPERATIONS

U

~
N

- o Repetitive Trauma: (DICK STAFFORD)
M/700 "Assemble Receiver to Barrel", Dick issued a TDR to replace the Impact Wrench with an Air Cylinder on 2/19/90.

On 3/9/90 Tool Design completed the TDR. One Casting with an Air Cylinder has been done by the Tool Room. A Work Order has been issued to the Machine Shop to hook up the Circuit.

Two of the three fixtures have been completed by the Machine Shop.

The third fixture has been deemed to be a fill in job by the Machine Shop and therefore does not have a Completion Date.

M

TECHNICAL SUPPORT TO OPERATIONS (continued)

U

- o 7MM Weatherby Mag.: (DICK STAFFORD, JOHN BALIO)
On 5/1/90 the Project was approved. On 5/8/90 TDR's were issued for the Barrel and Barrel Assembly.

Tool Design has been completed. On 6/27/90 Purchase Requisitions for Tooling and Work Orders for the Gaging were issued.

Tooling and Gaging has been received, is being sent to be inspected and when returned it will be put into a Trial and Pilot Crib.

N

O