

MONTHLY REPORT ITEMS-NOVEMBER 1989  
FRED MARTIN

SNIPER BARREL REMINGTON 5-R

All work on this project is on hold due to the strike at our steel vendor. Mandrels are on hand and plans for machine time have been made. Air gages are still at the vendor a problem with calibration and was to be resolved no later than November 21, 1989. Mike Rocck has continued to supply Remington with barrels in quantities to satisfy December delivery requirements. He is presently out of steel. Mike has asked for other barrel work.

XP-100 WOOD STOCK

The first samples have been received from Bishop with limited acceptance. General appearance was acceptable but there is some dissatisfaction with feel. Both the master stock and samples are being reworked to eliminate the problem. More samples will be sought from Bishop also Fajen will be asked to quote. A third quote will be requested from Six Enterprises. This will molded from the configuration supplied and have wood overlay. The reason for the third quote is to try to meet metallic silhouette weight requirements. Presently the laminated samples received from Bishop, along with a new barrel configuration do not.

M700 6MM BR VARMINIT

A work request for accuracy testing of this subject was submitted to the test lab 4-21-89. Guns were received from the custom shop in June and ammo had been received in March. This is a 1991 item testing is expected to be completed by the end of January 1990 with transmittal to follow.

OTHER WORK

Socket head guard screws for the M700-New Bolt Action Rifle magazine-SWS scope problem-Court case Chapa-Project justification 7MM Weatherby Magnum, .220 Swift, .338/06.