

MARCH 31, 1993

TO: K.W.SOU CY  
FROM: D.R.LEWIS

MARCH MONTHLY REPORT

TOOL DESIGN GROUP

DETACHABLE MAGAZINE BOX

ON MARCH 30 WE RECEIVED APPROXIMATELY 500 HOURS OF TOOL DESIGN WORK FOR THE DETACHABLE MAGAZINE. THE DESIGN WORK STARTED ON 3/31/93 AND THE DM BOX WILL HAVE TOP PRIORITY UNTIL IT IS COMPLETE.

PROGRAMMING GROUP

MODEL 700 SS STOCK

THE STOCK SURFACING AND TOOL PATHS HAVE BEEN COMPLETED FOR THE NEW SYNTHETIC STOCK.

PRODUCT DESIGN GROUP

MODEL 700 DETACHABLE MAG. BOX

THE MODELING AND DETAILING FOR THE FLOOR PLATE, TRIGGER GUARD, MAGAZINE FOLLOWER, AND MAGAZINE SPRING HAVE BEEN COMPLETED AND TRANSMITTED. ALSO, THE MODELING AND DETAILING OF THE RECOIL PAD IS COMPLETE.

TECHNICAL MANUALS

XP-100 MANUAL

THE XP-100 MANUAL IS COMPLETE AND HAS BEEN DELIVERED TO PRODUCTION.

MODEL 700 MANUAL

THE 700 MANUAL NEEDS TO BE RE-WRITTEN WITH ALL THE LATEST WARNINGS AND COMPLETED BY LATER PART OF APRIL.