

SEPTEMBER 30, 1993

TO: K.W.SOUCY  
FROM: D.R.LEWIS

SEPTEMBER MONTHLY REPORT

TOOL DESIGN GROUP

PEERLESS

THE TOOL DESIGN AREA HAS COMPLETED ALL THE TDR'S FOR THE  
PEERLESS SEAR, HAMMER AND TRIGGER UPDATES.

DETACHABLE MAGAZINE BOX

TOOL DESIGN HAS RECEIVED 48 TDR'S FOR A TOTAL OF 1582.5  
ESTIMATED HOURS OF TOOL DESIGN WORK. TO DATE, 39 OF THE 48  
TDR'S HAVE BEEN COMPLETED. THE REMAINING TDR'S ARE COMPARATOR  
SCREENS AND FIXTURES, WHICH WILL BE COMPLETED BY 10/20/93.

PROGRAMMING GROUP

PEERLESS

JOHN IS CURRENTLY PROGRAMMING A SECOND T-10 TO RUN MONO BLOCKS  
AND "B" LOAD FRAMES.

MODEL 700 DETACHABLE MAGAZINE BOX

THE NC SHOP IS MAKING THE BEDDING BLOCKS FOR THE NBAR TEST  
GUNS.

870/11-87 RECEIVER

PROGRAMS ARE BEING DEVELOPED FOR THE NEW FADAL MACHINE WHICH  
WILL DO THE PORT OPENING CUTS.

PRODUCT DESIGN GROUP

PEERLESS

ALL OF THE A,B,C AND E SIZE DRAWINGS HAVE BEEN COMPLETED AND  
ARE READY FOR TRANSMITTAL. THE "D" SIZE DRAWINGS ARE BEING  
FINISHED AND ARE EXPECTED TO BE READY FOR TRANSMITTAL BY  
10/8/93.

MODEL 700 DETACHABLE MAG. BOX

INTERIM TRANSMITTALS HAVE BEEN COMPLETED ON ALL COMPONENTS.  
REVISIONS ARE BEING HANDLED ON AN AS NEEDED BASIS. THE STATUS  
OF THE DETACHABLE MAGAZINE BOX COMPONENTS, FOR T&P, ARE BEING  
REVIEWED IN A DAILY MEETING.

TECHNICAL MANUALS

MODEL 522 VIPER

THE FIELD SERVICE MANUAL HAS TO BE REWRITTEN BEFORE LEGAL WILL  
APPROVE IT. DAVE FINDLAY WILL BE REWRITING THE MANUAL.

PEERLESS

THE FIRST DRAFT OF THE FIELD SERVICE MANUAL IS BEING REVIEWED  
AND TYPING OF THE MANUAL WILL START AS SOON AS THE REVIEW IS  
COMPLETE.

MODEL 700 MANUAL

THE MANUAL IS BEING UPDATED TO INCLUDE THE NEW PRODUCTS FOR  
1994. (ie. 700DM, SENDERO, 700 VS SS, etc.)

MODEL 7

THE MODEL 7 MANUAL HAS BEEN COMPLETED.