

## Test Lab Work Request Form

Date Submitted: 05/12/99	Tracking #:
Project #: 241095	Engineer: Mike Keeney
Test Objective: Perform Engineering Evaluation Testing for M/710 bolt action rifle	
Test Description: Test plan according to schedule developed by Jim Snedeker	
Resource Usage: Manpower Requirements – 3 men/2 weeks Facility Requirements – Function jacks	Test Results Required: Formal Report:                      Data Only: X REQUESTED Completion Date: 06/08/99
Required Materials/Parts/Equipment (include quantities): 8 M/710 test actions, 30-06 ammunition.	
Test Parts: Availability Date 05/17/99	
Start Date: Completion Date: Report Date:	Test Assigned To:

☐ INDEXED   ☐ ASSIGNED   ☐ SCHEDULED

ET36183