

Date: October 1, 1998

To: Tommy Millner, Ron Bristol, James Ackley, Mark Little, Jay Bunting, John Balio, Bill Brueckmann, Joe Griner, Jim Rabbia, Mike Keeney

CC:

From: Danny Diaz

Subject: M/710 Meeting Minutes from 9/28/98

Following are the consolidated meeting minutes for the Model 710 bolt action rifle. If there are any changes please respond by October 6, 1998.

Decisions:

- ✓ Approved to spend money to cover endurance analysis, receiver insert analysis, magazine prototype and firearms prototypes.
- ✓ Next meeting 12/15/98

Action Items:

Action	Responsible	Date
Detailed drawings of major components to Ilion	Keeney	10/13/98
Legal input on adding bolt lock to M/700	Millner/Bristol	10/09/98
New M/710 cost estimate based on drawings	Rabbia	11/11/98
Review M/710 cost estimate with detailed drawings	Keeney/Diaz/Rabbia/et al	11/11/98
Build cosmetic prototype	Keeney	11/30/98
Competitive features and function matrix with 710, Marlin, Savage, Ruger, etc.	Bunting/Balio	12/15/98
Coordinate meeting on 12/15/98	Diaz	11/06/98

Remington Arms Confidential

1

ET36221