Model 700 CDL Stainless LTD Edition - Mead

- Replacement for Model 700 Classic
- 1st year chambered for .30-06 to commemorate 100th anniversary.
- Marketing decided to use 100th Anniversary design from Talbot on floorplate
- Standard CDL stock with new stain (like Model Segen Sample)
- Barrel options Fluted?(capacity) Hammer Marks?

Go back to fluting

Model 700 CDL Stock Finish change - Orf

- Change stain to browner, more walnut like figish for 2006. Running change.
- · Need to review samples
- Samples reviewed and determined

Model 700 SPS Stainless Line Extensions - Trull

- Sales has requested to add all blued SPS chamberings to SPS Stainless line
- Any Capacity issues?
- Trull to issue NPP and RAMACS

Model 700 Sendero II - Truli

- We have had numerous complaints to bring the Sendero SF back
- Would like to do this similar to the VSSFII
- Need to understand implications to plant
- Would propose scheduling at a different point in the year (March June?) to avoid
 capacity issues with Varmint runs.
- Once we determine issues, will issue a NPP

R&D TOPICS

E-Town Development Topics

NCAR - (New Centerfire Autoloading Rifle) - Diaz

- Status on Design progress
- New barrels in 8/24/05. EET to be completed with 243 & 30-06-October.

Model 710 Short Action - Diaz

- Status on Design progress and EET build & test
- Prototype tooling for magazine boxes, SLA short insert, and modified bolt face. Will test
 all three calibers. Barrels promised 3 each middle of September. 10-243 710 10/31/05
 less magazine boxes. Barrels could be chambered in Custom Shop for .308 and 7mm.

Model 504 Smallbore Centerfire - Diaz

- R&D design status.
- Discuss developments from Ammunition group on .17 caliber

Ammo doing EX run in October. Gun development with 22 Hornet at this point.

Mayfield Topics

Model 504-T LS HB - Diaz/Lance/Trull

Discuss results of T&P

C:\Program Filestedi\CrackerLoaderREM\REMEdocs\rawblob\20060103161625A00047810.docPage 4

6/5/2006