

REMINGTON ARMS COMPANY, INC.
Product Team Meeting Minutes

March 16th, 2004 7:30 am EST - Ilion

Future Meetings

April 13th - Ilion
May 18th - Ilion
June 15th - Ilion

Future Important Dates

April 15th -17th NRA Show – Houston, TX

Business Review

Jay Bunting to provide overview of current business environment

OHL Quality Audit Review

Trull & Fink to give overview of 3/10/05 quality audit at OHL

ILION BASED SHOTGUN PRODUCTS

New Shotgun Product

M332 Sporting DL-Diaz/Orf

- Status on development
- Status from Ilion on implementation plan and requirements
- Update on work on PVD coatings for frame cosmetics
- Scrapped bbl assemblies; Barrel drawings from production not correct and does not match. Will conduct an investigation on how we are building barrels and how drawings do not reflect what is being built.
- New barrel sets by April 4th. Barrels will be assembled in Ilion within one week.
- Two different finishes to look at, PVD and Nickel plate. One trap set and sporting set of wood; new drops.
- Establish what we can execute.
- ACTION: R. Murphy to contact B. Orf regarding rib design
- ACTION: G. Sietsema to provide options to Fink to finalize cosmetics

M332 20 gauge- Diaz/Orf

- Status on development
- Review Ilion's over-the-top project that was discussed and decided upon at last PTM to give estimate of project requirements
- Cost estimate being prepared; should have quote by end of March.

M1100 Sporting DL-B. Orf

- Update on Current Status
- Update on receiver cosmetics – Sietsema
- Cost estimate from Orf
- Cost on natural laminate as stock for guns that are going to be dipped in carbon fiber film
- Action: B. Orf-Cost estimate by month end.
- Nickel trigger, TPA matte, bolt nickel, Colorworks process, define barrel finish
- Action: Fink to visit Colorworks to define "carbon fiber" color