

- Rest of line set up by end of July shutdown.
- Have not been able to reproduce shoot open, even with Shane Naylor's gun.
- Having guns ported and will continue shooting.
- ACTION: S. Perniciaro to contact Serven on GTA ammunition testing to get guns there.

2004 New Shotgun Product

- General New Product Discussion
OBJECTIVE: Ship new product on time
ACTION: Ilion to provide status of any 2004 new shotgun products that have not been released in production yet. From my notes, these products are:
 - 9583 – M1100 Sporting 28/27
T&P scheduled for Feb. Production May.
 - 9549 – M1100 Sporting 410/27
T&P scheduled for week of March 8th
 - ACTION: Fink to get gun 268 back to J Mroz
 - ACTION: Engineering to insure gun reliably cycles both 2 ½" and 3" shells
Scheduled same as 28 GA Both shell lengths functioning reliably.
 - ACTION: Manufacturing to advise current T&P status and production date.
- 6457 – M870 SPS FR/CL 20 GA
T&P scheduled to begin 2/6 with production in April.
 - Waiting on new guide rings
 - Barrel incorporates new optimized rifling
 - Every 20 gauge except 1100 now has 3" chamber
 - ACTION: Manufacturing to advise current T&P status and production date.
 - Just finished CL bases and will go through T&P
- 4455 – M1100 Sporting XBL 28/27
Schedule concurrent with gun.
ACTION: Manufacturing to advise current T&P status and production date.
 - May on the 28/27, the 410 has been pushed out until June.

2005 New Shotgun Product

- 2005 New Shotgun Product
OBJECTIVE: New Product
ACTION: Discussion of prospective new shotgun programs and strategies for 2005.
- M870 EXP .410 slug gun. Findlay working up quotes for sights. NPP-2004-35
 - \$47K for sight tooling
 - 10 prototypes being built
 - Engineering will continue to develop
 - Prototype sights in March 12th, week to finish barrels and get into T&P, then order MIM tools to arrive late May. Tentative schedule.