

- Surface Finishes on Internal Components
OBJECTIVE: Product enhancement
Action: Fink to lead discussion with examples on current concerns from Marketing on surface finish of components.

ILION BASED GENERAL TOPICS

- Elimination of ISS on common fire control and Model 700, Model 7
ACTION: Establish final plan forward for ISS.
 - Conversion to be complete no later than 1.1.05
 - Design transmittal of Regal trigger block for all common fire controls from D. Diaz by end of February to S. Perniciaro and D. Findlay
 - Audit current CA DOJ designs
 - Trigger block must allow M7400 to lock bolt open
 - Block must not mar gun or fire control
 - Regal needs conditional PO by Mid-March
 - 2 months delivery from receipt of PO and \$2.95 cost each
 - Regal will have block tested by CA DOJ by 6.15.04
 - With DOJ approval, all common fire controls converted by 1.1.05
 - M700/M7 to cable lock-\$1.63 cost
- R3 Pad on Wood Stocks
OBJECTIVE: Product enhancement
ACTION: Ilion to confirm roll-in to begin Q2 and establish timeline by model.
 - Waiting of nobides from S&K
 - No RAMAC change
 - Start implementation in February 2004ACTION: Matrix of products to J. Trull and J. Fink from Engineering. R3 Label on 5 pack for identification.
 - Will be cataloged in 2005
- Styrofoam Insert in Gun Boxes
OBJECTIVE: Product enhancement
ACTION: Update team on progress.
 - Two new vendors given drawingsACTION: Make sure trigger block will fit into new insert
- Dimensional Audit
OBJECTIVE: Quality Control
Action: Marketing requests that Ilion conduct a dimensional audit of weights and dimensions of current catalog items to allow Marketing to cross check against catalog.

ILION BASED RIFLE PRODUCTS

2004 New Rifles

- Model 700 CDL (Classic Deluxe)
NPR-2004-24 RAMACS(7007,7015,7011,7017,7047,7049,7051,7053)
OBJECTIVE: New Product
Action: Production Status from Ilion
ACTION: WE MUST SHIP CDL'S IN THE FIRST QUARTER!