

- Surface Finishes on Internal Components  
OBJECTIVE: Product enhancement  
Action: Fink to lead discussion with examples on current concerns from Marketing on surface finish of components.

### **ILION BASED GENERAL TOPICS**

- Elimination of ISS on common fire control and Model 700, Model 7  
ACTION: Establish final plan forward for ISS.
  - Conversion to be complete no later than 1.1.05
  - Design transmittal of Regal trigger block for all common fire controls from D. Diaz by end of February to S. Perniciaro and D. Findlay
  - Audit current CA DOJ designs
  - Trigger block must allow M7400 to lock bolt open
  - Block must not mar gun or fire control
  - Regal needs conditional PO by Mid-March
  - 2 months delivery from receipt of PO and \$2.95 cost each
  - Regal will have block tested by CA DOJ by 6.15.04
  - With DOJ approval, all common fire controls converted by 1.1.05
  - M700/M7 to cable lock-\$1.63 cost
- R3 Pad on Wood Stocks  
OBJECTIVE: Product enhancement  
ACTION: Ilion to confirm roll-in to begin Q2 and establish timeline by model.
  - Waiting of nobides from S&K
  - No RAMAC change
  - Start implementation in February 2004ACTION: Matrix of products to J. Trull and J. Fink from Engineering. R3 Label on 5 pack for identification.
  - Will be cataloged in 2005
- Styrofoam Insert in Gun Boxes  
OBJECTIVE: Product enhancement  
ACTION: Update team on progress.
  - Two new vendors given drawingsACTION: Make sure trigger block will fit into new insert
- Dimensional Audit  
OBJECTIVE: Quality Control  
Action: Marketing requests that Ilion conduct a dimensional audit of weights and dimensions of current catalog items to allow Marketing to cross check against catalog.

### **ILION BASED RIFLE PRODUCTS**

#### **2004 New Rifles**

- Model 700 CDL (Classic Deluxe)  
NPR-2004-24 RAMACS(7007,7015,7011,7017,7047,7049,7051,7053)  
OBJECTIVE: New Product  
Action: Production Status from Ilion  
ACTION: WE MUST SHIP CDL'S IN THE FIRST QUARTER!