

- Centerfire Rifle Chamber Specs – Ilion reamers as compared to SAAMI
OBJECTIVE: Quality Issue
Action: Perniciaro to update from last meeting on which chambers could/should be brought back to within SAAMI
Action: Perniciaro/Diaz to work on proposing to SAAMI that free bore be added to issue cartridge drawings.

R&D TOPICS

E-Town Development Topics

- NAS Report
OBJECTIVE: Complete a written review of the NAS development program and what was attempted and what was learned, particularly as it relates to the Model 2100.
ACTION: Diaz to report status
- Model 700/Seven Snaked Firing Pin Spring
OBJECTIVE: Quality Improvement
Action: Diaz to review status.
See ISS removal data.
Once R&D has parts, 3-4 weeks worth of testing required.

Action: Trull to continue to follow monthly status.
- Model 597 Performance Improvement
OBJECTIVE: Performance Improvement of 597
Action: Diaz to update on dimensional study of the 10 sample guns and report.
Action: Diaz to advise of redesign efforts.
Dimensional study underway now. Should be complete sometime between 9/15 and 10/1.
Trull's position is that R&D should take a step change approach to overcoming this issue.
The mag box issue needs to be resolved in order to keep this product as an ongoing product in the line.

Action: Trull to meet with Diaz on 9/18 to discuss prioritization of projects for 2004.
- Model 7600 223 Rem
OBJECTIVE: New Product
Action: Diaz to update on Murphy's design efforts and timing. Still on track for mid year 2004?
Still on track for mid-year '04 intro. EET shot 300 rds with 3 malfunctions. Ilion is making 25 guns for DAT.

Action: Mroz to advise when 25 guns will be complete by end of week.
- Remington Mohawk 22 Program
OBJECTIVE: New Product
Action: Diaz to advise of Murphy's efforts to review M514 & M510 and discuss design potential.
Murphy looking at 514/510/Crickett/Chipmunk concept. Planning for 2005 intro.

Action: Trull meeting with Diaz on 9/18 to prioritize 2004 plans.