

@ 3 p.m.
Action
First article samples
Parts ready for the production in the new TPA machining & sub-assembly (housing assembly) area will go through crib 24. Purchased blanks that need Ilion processing with go through 31. MIM parts that need further process will go through 11. If the actual trigger assembly operation stays on the 4 th floor, then the parts ready for this operation will pass through 29.
Update by next meeting Stock print changes started on July 19, 2005 and were complete by 10/13/05
Will be complete today
complete
Need hole locations completed first

~AUTODATE

~AUTOFIELD