

## Test Lab Work Request Form

<b>Date Submitted:</b> 05/12/99	<b>Tracking #:</b> TLW 9142A
<b>Project #:</b> 241095	<b>Engineer:</b> Mike Keeney
<b>Test Objective:</b> Perform Engineering Evaluation Testing for M/710 bolt action rifle	
<b>Test Description:</b> Test plan according to schedule developed by Jim Snedeker.  Additional work requests will follow for specific testing procedures.	
<b>Resource Usage:</b> <b>Manpower Requirements:</b> 3 men/2 weeks  <b>Facility Requirements:</b> Function jacks	<b>Test Results Required:</b> <b>Formal Report:</b> <b>Data Only: X</b> <b>REQUESTED Completion Date:</b> 06/08/99
<b>Required Materials/Parts/Equipment (include quantities):</b> 8 M/710 test actions, 30-06 ammunition.	
<b>Test Parts: Availability Date</b> 05/17/99	
<b>Start Date:</b> <b>Completion Date:</b> <b>Report Date:</b>	<b>Test Assigned To:</b> Jeff Wade 05/17/99

☐ INDEXED   
 ☐ ASSIGNED   
 ☐ SCHEDULED

ET19818