

Will James

From: James, Will
Sent: 05/14/2005 06:12:51 PM
To: Lance, Kevin D.; Vicars, Gerald
CC:
BCC:
Subject: May05 Final Project Status & Timeline

Attached is the final project status for the 504T-HB 17HMR (241426), 710 Short Action (241429), and the 504 in 22 Hornet (241451).

I have also included a Timeline in Microsoft Project for the 710-SA (241426TL.mpp) and 504 - 22 Hornet (241451TL.mpp) projects. The Timeline should represent what we have discussed. The schedules are from a R&D point-of-view unless components from production, etc for testing. Next time we meet we can go over in detail. I thought you should have a copy because Danny D. may use these in a presentation at the product team meeting. When I finish the presentation I will forward you a copy.

Will