

Test Lab Work Request Form

Rev.3 -20 April, 2000

Date Submitted: 2/18/05	Tracking #: TLW 1699
Project #: 241441	Engineer: Vince Norton
Test Objective: Prepare Model 710 Short Action guns for EET.	
Test Description: Machine 3 Model 710 stocks per instruction to accept the one-piece solid receiver with Model 700 fire control.	
Resource Usage: Manpower Requirements –1 Techs.	Test Results Required: Formal Report: No Data Only: No
Facility Requirements – Machine shop	Requested Completion Date: 2/21/05
Required Materials/Parts/Equipment (include quantities): Mill	
Test Parts Availability Date: Immediately	
Start Date: 22Feb05 Completion Date: 22Feb05 Report Date:	Test Assigned To: Jonathan Sims ***Completed as per Print. Jonathan Sims Assignment Date: 02/22/05

Stocks were machined as per Engineer's directions. Jonathan Sims