

## Scott Franz

**From:** Franz, Scott  
**Sent:** 12/07/2000 08:04:59 AM  
**To:** Keeney, Mike  
**CC:**  
**BCC:**  
**Subject:** RE: M/710 T & P Schedule - C Series

Roger

>-----  
>From: Keeney, Mike  
>Sent: Thursday, December 07, 2000 7:52 AM  
>To: Franz, Scott; Bristol, Il Ronald H.; Russo, Al; Trull, John C.; Golemboski, Matt R.; Zajk, Joseph J;  
>Diaz, Danny; Danner, Dale; Snedeker, Jim; Reesor, Phillip K.  
>Subject: RE: M/710 T & P Schedule - C Series  
>  
>The sear lift measurement criteria were .006-.018", due to the alterations to the connector the sear lift  
>maximum value may exceed the .018" spec. The critical side of this spec is the minimum which will not  
>change.  
>  
>-----Original Message-----  
>From: Franz, Scott  
>Sent: Wednesday, December 06, 2000 5:03 PM  
>To: Bristol, Il Ronald H.; Russo, Al; Trull, John C.; Golemboski, Matt R.; Zajk, Joseph J;  
>Diaz, Danny; Keeney, Mike; Danner, Dale; Snedeker, Jim; Reesor, Phillip K.  
>Subject: M/710 T & P Schedule - C Series  
>Importance: High  
>  
>Attached is the list of inspections, measurements and tests we plan on doing on this third set of  
>guns along with the schedule to accomplish this. Gun delivery is expected sometime this Thursday.  
>Test completion is Friday, Dec. 15th. Get back immediately if you have any issues with anything in this  
>plan.  
>  
>Scott  
>  
><< File: M710 T & P Schedule - C Series >>  
>