

REMINGTON ARMS COMPANY, INC.
Product Team Meeting Agenda

Thursday December 15, 2005 7:30 am – 12:00 pm EST – Ilion
State of Business Review - Campbell to lead review

Future Meetings

Determine Upcoming Meeting Dates

Future Important Dates

2006 SHOT Show-Las Vegas, NV

February 9th-12th

New Products (Perniciaro/Mead)

- 750 Woodsmaster
 - Production Status?
- 700 Sendero SF II
 - H.S. Precision status
 - Can we get 3 more samples before year end?
- 700 CDL SF Limited .30-06
 - Status?
- 6.8mm Rem SPC
 - Where do we stand on process?
 - New extractor?
- 1100 Competition
 - Choke Tubes Loosening
- Drilled and Tapped Shotgun Receivers
 - Removing Plug Screws
 - Robustness of Rail Attachment
 - Test Results

105 CTi Update (Perniciaro, Diaz)

- Update on Current Status (Perniciaro, Diaz)
- Gas Port Diameter and Break In
- Exercising Guns

NPP 2006-28 R6 Autoloading Shotgun (Mead/Haskin/Orf)

Ilion needs to have component samples to review at this meeting even if complete gun is not ready.

- Results of Overbore Barrel Testing on 2 ¾" & 3"
- Rib Design -8mm Rib Current-Continue Scalloped Rib Development
- B Grade Laminate-S&K's Status
- Checkering
- PVD Coating
- Receiver Artwork
- Asian Outdoors Case
- T&P Date
- Warehouse Date

New Pump Action Shotgun (Diaz/Murphy)

- Update & Review Drawing Package
- Establish & Review Timeline
 - A great deal of competitive pressures in this category

Synthetic Short Stock Program (Mead)

- Current Status
 - Quote came in at \$500K, \$400 w.o. overmold
- Timeline-Reconvened 11/11. Will pursue in five phases;
 - Phase I-12 ga Exp, 20 ga Express, Express Super Mag Fore End
 - Phase II Express Youth, Jr. & Monte Carlo
 - Phase III 750 Woodsmaster Fore End
 - Phase IV 1187 Fore End
 - Phase V Overmold

The first IV phases to be complete by end of 2006.

ISS Elimination on Common Firecontrol (Perniciaro/Skinner)

- Cost of ISS \$1.76
- Final Cost of New Regal Lock \$1.77
- Implementation Plan

Foam Box Inserts (Shumway)

- Need High Density Foam, New Material, Something
- Test Result on Higher Density Foam

New Autoloading Rifle (Diaz/Stone/Perniciaro)

- Current Status
- Trigger Pull
- New Extractor
- CIP Dimensions
- Model for Cosmetic Review
- Timeline Etown complete August 2006, 2007 intro for 2008 catalog

NXS Slug System (Diaz)

- Ammo group looking for bbls
- Ammo Planning on 2007 Catalog Introduction

SPL Conversion (Mead/Diaz)

- Current Status
- 40-X Externally Adjustable Version

New Recoil Pad (Diaz/Franz)

- Status of first prototypes
- Need pads to be at production stage in 6 months

Gun Parts Purchasing/Structuring/Planning (Fink/Trull/Aiello/Mead/Skinner)

- Purchasing through one point, not multiple
- Common source of structuring product for consistency

Mayfield Topics

504-T LS HB 17 HMR (Diaz/Lance)

- Current status
- Does it stay or go?

Model 710 .243 Win YTH (Diaz/Lance)

- Status on 1/2" pad and stock
- Estimated time to production

Model 710 Dick's Exclusive (Trull)

- Special run offering for Dicks
- OD Green Stock
- Hard case
- Sling
- Extra Magazine
- Need sharp pricing on sling and case – Lance please review with Purchasing

Model 710 .243 Win (Diaz/Lance)

- Estimated time to production

Model 710 Modular Stock Project (Lance/Diaz/Trull)

- Need to schedule meeting date and location to bring Zunda Designs in to review project and define concepts.

Scoped Combo 597's (Lance/Williams)

- Status on Scope Sourcing