

## Jay Bunting

---

**From:** Bristol, II Ronald H.  
**Sent:** 03/03/1998 08:23:21 AM  
**To:** Rensi, Sam; Ackley, James B.; Diaz, Danny  
**CC:** Bunting, Jay M.  
**BCC:**  
**Subject:** FW: Model 710

Jay has completed his section on scheduel and it is attached. Danny make sure you get your piece to Rensi per the schedule

-----  
**From:** Bristol, II Ronald H.  
**Sent:** Thursday, February 26, 1998 12:51 PM  
**To:** Bunting, Jay M.; Rensi, Sam; Diaz, Danny  
**Cc:** Little, Mark A.; Ackley, James B.; Millner, Thomas L.  
**Subject:** Model 710

Since no one has put out any notes form last weeks design meeting let me summarize them as follows:

Marketing SKU and feature analysis {1- what should be on the gun (needed, nice, not necessary, 2- Which calibers are needed, nice, not necessary, 3- price point and quantity (Low, medium high)} - Jay Bunting by 03/04/98 To R&D  
R&D product summarization - Danny Diaz to Rensi by 03/15/98  
Preliminary Product costing - Rensi to Bristol by 03/31/98

Any questions please see me