

M/710 DAT Phase II Status

(25 September 2000)

Conference Call Discussion Items:

- Schedule Update - Everything Complete Except:
 - Extended Drop Test – Waiting for repair parts
 - Extended Rotation Test - “
 - Heat & Humidity Test – Start on 9/25/00 (1 ½ day test)
 - Field Debris Test – On Hold
 - Static Sand & Dust – On Hold
 - Dry Cycle ISS – In process
 - Endurance – Will be complete by noon 8/25/00

ISSUES for DISCUSSION (New issues in RED)

- Insert Support Bracket Screw
 - Safety Arm Clearance Cut
 - Hard Bolt Closing
 - Magazine Box Spot Welds
 - Magazine Box Deformation
 - Field Debris Test
 - POI
 - Bolt Stop
 - Indents Under SAAMI min.
 - Cold Test
 - Scope Rail Deformation
 - Bolt Handle Braze
 - 50 lb. Trigger Test
- New boxes acceptable
tested one box w/rib