

FILE COPY

October 27, 1941

C.K.Davis	B.E.Strader	D.F.Carpenter	W.U.Reisinger
E.E.Handy	C.B.Wells	C.M.Green	J.F.Craig
	G.E.Pinckney -2	A.E.Buchanan	
	W.R.Scott	G.O.Clifford	
	R.H.Coleman	E.C.Hadley	
	F.J.Kahrs	H.N.Meixner	
	D.W.Flannigan		

ARMS PRODUCTS COMMITTEE

INFORMATIVE BULLETIN #9

SUBJECT: MODEL 720T BOLT ACTION TARGET RIFLE
Gun Development Program

Ilion Development Section is now engaged on design work for Model 570, Model 900, Model 610, Model 551 and other minor developments. They are unable to start design on this gun and schedule is therefore revised as noted below:

	<u>Scheduled</u> <u>5/7/41</u>	<u>Revised</u> <u>10/13/41</u>
Start design	10/1/41	1/1/42
Production Project	3/1/42	6/1/42
Start Tooling	4/1/42	7/1/42
Finish Tooling	9/1/42	12/1/42
Start Production	7/1/42	10/1/42
Delivery to		
Warehouse	1/1/43	4/1/43
Announce	3/1/43	5/1/43


H. A. Brown
Secretary

HAB:MR
10-27-41