

# FILE COPY

Copy to:

March 5, 1942

C.K.Davis  
E.E.Handy

B.E.Strader  
C.B.Wells  
G.E.Pinckney  
W.R.Scott  
R.H.Coleman  
Gail Evans  
F.J.Kahrs  
D.W.Flannigan

D.F.Carpenter  
C.M.Green  
A.E.Buchanan  
G.O.Clifford-6  
E.C.Hadley  
W.C.Stauffer  
H.N.Meixner  
F.E.Williamson

W.U.Reisinger  
J.F.Craig


## ARMS PRODUCTS COMMITTEE INFORMATIVE BULLETIN #11

SUBJECT: MODEL 720T - BOLT ACTION TARGET RIFLE

### Gun Development Program

In view of the present necessity of revising design on the Springfield Rifle, Caliber .30, Model 1903, progress on the Gun Development Program in the Ilion Development Section is delayed. We find it necessary, therefore, to revise the schedule as indicated below:

|                       | <u>Original</u><br><u>5/7/41</u> | <u>Revised</u><br><u>10/13/41</u> | <u>Revised</u><br><u>3/5/42</u> |
|-----------------------|----------------------------------|-----------------------------------|---------------------------------|
| Start design          | 10/1/41                          | 1/1/42                            | 4/1/42                          |
| Production Project    | 3/1/42                           | 6/1/42                            | 9/1/42                          |
| Start tooling         | 4/1/42                           | 7/1/42                            | 10/1/42                         |
| Finish tooling        | 9/1/42                           | 12/1/42                           | 3/1/43                          |
| Start production      | 7/1/42                           | 10/1/42                           | 1/1/43                          |
| Delivery to Warehouse | 1/1/43                           | 4/1/43                            | 7/1/43                          |
| Ready to announce     | 3/1/43                           | 5/1/43                            | 9/1/43                          |

  
H. A. Brown  
Secretary

HAB:MR