



CC: H. A. Brown) In
S. M. Alvis) Turn
K. C. Gilmore
H. J. Hackman
J. Hammond
G. Smith

February 11th, 1947

TO: M. H. Smith
R. M. Smith

FROM: V. G. DeReus

SUBJECT: M/721 FIRE CONTROL - DOUBLE SEAR

Following a discussion with H. J. Hackman, it is felt necessary to revise the Tooling Revisions Estimate from \$850 to \$150 and to increase the amount for the tooling on the Safety Cam and tooling on the Sear to \$850 each.

The work orders have been changed in accordance with this revised authorization. The basis for the change is that it is anticipated that both of these parts will be purchased as stampings and, as such, additional tooling funds will be required.

V. G. DeReus
Project Engineer
Technical Department

VGD/R/ml