

Remington Arms Co. Inc.
General Information
Project No. FD 721 - Ilion Works

Introduction:

Part II of this Project requests additional authorization of \$137,062.22 to complete all phases of technical service required to place Model 721-722 rifle in production.

Description of Proposed Work:

Additional funds requested will cover unpredictable overruns in the various categories as follows:

Copy figures & headings from draft.

Additional technical service is necessary to establish sustained production to required quality standards. The study cost of an R+M specialist ~~with~~ the cost of a study on cutting tools by an R+M specialist, to improve tool life is included.

Change in the design of the fire control to avoid patent infringement has been necessary subsequent to the authorization of Part I. Further engineering work is required to use off-standard parts for this mechanism until parts are received from the vendor that are to required specifications.

Remarks:

Copy the same as draft.