

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE



"CONFINE YOUR LETTER TO ONE SUBJECT ONLY" _____

October 31, 1960

W. E. LEEK

WEEKLY REPORT

Week Ending 10/30/60

M/722P Progress

Model parts for the M/722P preliminary design are coming along on schedule. The remainder of the parts for the action should be completed during the first part of this week, and a time estimate for building the stock indicates that it should be completed during the latter part of next week.

N/66G Test

Testing of the Nylon 66G is progressing on schedule. The first part of the test was completed on October 28th and results showed a malfunction rate of 1.4% over the entire range of nine guns and 12 types of ammunition. Part 2 of the test started on schedule this morning.

H. L. Chambers
Arms Design Section

HLC:NL