

continued

-2-

4. M-XP-700 Bolt Assembly

- b. Planning to schedule release of Tooling from the M/700 Bolt Assembly when alteration orders are ready for the following:

3. Oper. 14 - Mill Cocking Notch - Dept. 54)
Fixture E-51114
Gauges D-52080
C-53158

5. M-XP-700 Trigger Link Roller

Powder Metal Component with impregnation operation.

T. H. Pratt
A. D. Kerr

6. M-XP 700 Safety Cam

Add use from M/700 Safety Cam

R. Wright
A. D. Kerr

7. M-XP-700 Sear

Add use from M/700 Sear.

R. Wright
A. D. Kerr

8. M-XP-700 Safety Cam & Sear Assembly-Dept. 67

- a. Safety Cam & Sear Assembly to start with M/700 Components following the M/XP-700 Process.

R. Wright

- b. Barker H/Mill to be installed in Dept. 67 for Mill Spring Seat -(M-XP-700 only).

9. M-XP-Trigger Housing-Dept. 73

- a. New Purchase Blank

V. DeRena
E. J. Mock

- b. New tooling for drill & tap holes.

FHB:mc