

CC: R. D. Conboy
H. J. Hackman
W. C. Schrader
L. J. Boyle

S. M. Alvis
~~W. E. Leek~~
R. B. Hurley


Ilion, New York
February 6, 1962

~~C. B. PUTNEY~~
~~H. L. HAMEISTER~~
~~P. B. CROOP~~
~~F. H. BYRNES~~

XP-700 PISTOL & XC-13 RIFLE

Attached is a report on machinery requirements for the XP-700 Pistol and XC-13 Rifle. Although the project has not been approved, there is a considerable amount of preliminary work which should be done. Under the column headed "Responsibility", assignments have been made to various sections and it is requested that immediate action be taken for each item.

For example, if a quotation is to be obtained, contact should be made through Purchasing, and upon receipt of the quotation, work orders and purchase requisitions issued so that procurement can start as soon as project funds are authorized. In some cases, such as the design of target and test equipment, advance authorization has been received to proceed with the design. Your cooperation in expediting the program will be appreciated.


V. G. DeReus

VGD:I
Attach.