

February 25, 1963

M. H. WALKER

Weekly Progress Report
Week Ending February 22, 1963

Model 700

L. J. HAGEN

Continued strength test of Bolt and Receiver. Bolt lugs failed at 54,600 and 54,200 lbs.
Work on .222 Caliber continuing.

M/700 Sear and Safety Cam Assembly

D. E. BULLIS

Four sets of Assemblies have completed the 10,000 round dry cycle test. The new assemblies have been set and staked in position by method agreed upon.

Customer Complaint

Two rifles are being processed for complaints - One 222 Magnum and one 7mm M/700.
Also, one .222 Magnum 700 BDL is being selected for Tom Frye.

.222 Primer Investigation

Latest results show an indication that the #44 primer is out-shooting the #92 on accuracy.

22 H.P. Varmint and 6mm Accuracy

These projects are at a standstill awaiting word from Bridgeport.

A number of changes have been made to model drawings, and Assistance to Plant has been given on 40X-S and 700 models.