

P. E. & C. ESTIMATE

PL Hall
m H Walker

TO: H. J. MacLean

ESTIMATED BY: Y. G. Is Rees

Revised 9/16/64

MODEL 700

PROJECT NO. _____

DATE 9/1/64

PROJECT TITLE Estimate to provide the 22/250 Remington caliber
in m/700 AXL and BTL plus a m/300 Special with m/100 component
and m/400-B based on the m/100 steel m/700 m/300 spec

	HOURS	RATE	TOTAL
PROCESS ENGINEERING & TRIAL RUN	.		
TOOL DESIGN FIXTURES - GAGES	700	100	800
TOOLING FIXTURES - GAGES	2900	500	3400
TOOL DESIGN - PERISHABLE TOOLS	300		300
TOOL DESIGN REVISIONS	120		120
PERISHABLE TOOLING	700		700
TOOL REVISIONS	500		500
TOOL REVISIONS - PERISHABLE			
TESTING	1000		1000
ADMINISTRATION <u>R. B. Costy</u>	* 2000	2000	2000
VENDOR TOOLING COSTS (DIE & ETC) <u>Waters Guns</u>		2000	2000
VENDOR TOOLING NOT REMINGTON PROPERTY			
SUB TOTAL	8220	4600	11800
CONTINGENCIES	480		480
	8700	4600	11800

COMMENTS

Revised by R.B. 9/16/64 From \$500 to \$2000