

from F. Selwood-Cost Dept. to J.A. Roberts-R. & D.
 REMINGTON ARMS COMPANY, INC.-ILION WORKS

VENDOR TOOLING

SPENT

SPENT & COMMITTED

AUTHORIZED

Y9 23 RE US 9/29/65

ARMS DEVELOPMENT

Estimate

TITLE Model 700 Left Hand Bolt

EXPENDITURES FOR MONTH OF

	Spent this Month	Actual Expenditures To Date	Spent and Committed To Date	Amount Authorized	Total Indicated Cost
1. Development					
Investigation				Copies S. In. Adams	
Design				E. B. Carlson	
Model Making				M. H. Walker	
Design Testing				I. H. Gyras	
Models for Test				P. A. Moore	
Development - P. M.				R. A. Hurley	
Dev. - Custom Checkering				H. J. Anderson	
Eng. - Folders, C of O, Stds					
2. Product Eng.					
Proc Eng. & Trial Run					15000
Pilot Lot Testing					2000
3. Tooling					
Design					15000
Fixtures & Gages					50000
Molds					-
Perishable Tools					2000
Tool Revisions					20000
4. Special Machines	Vendor Tooling				25000
Construction					
Tooling					
Operations					
5. Remington Machines					
Construction					14500
Tooling					2200
Operations					1700
6. Std. Machines & Eqpt.					1500
7. Production Aids					29000
Construction					500
Operations					500
8. Pilot Operations					
Machine Alterations					1000
Pilot Lot Mfg.					10000
Mech. Rearrangement					3000
Comp. Obsolescence					500
Provision for Advancing					
— R & D					
— Plant					32500
Wages & Materials					252000